SCRUM MEETING MINUTES

PA2: 19/10/2026 – 1/11/2026

Date held: 23/10/2026

Members present:

- Nguyễn Anh Khôi
- Lê Văn Vĩ
- Lê Minh Thuận
- Nguyễn Minh Phú
- Phạm Võ Khang Duy

Members absent:

None

Status Reports

Nguyễn Anh Khôi

Completed tasks

1. **Task 1:**
   Organize all intended features by actor groups and screens
2. **Task 2:**
   Download and initialize SpecKit in group's GitHub repository
3. **Task 3:**
   Draft constitution.md

To-do tasks

1. **Task 1:**
   Research PostgreSQL and Supabase
2. **Task 2:**
   Finalize constitution.md

Issues and Obstacles

1. **Issue 1:**
   Firebase server-side functionalities and database customizations are limited (many features are locked behind a paid tier) prompted considerations to refactor to a different backend service

Lê Văn Vĩ

Completed tasks

1. **Task 1:**
   Participate in Github speckit training

To-do tasks

1. **Task 1:**
   Review certain parts of specification
2. **Task 2:**
   Draft vision document (section 4,6)

Issues and Obstacles

1. **Issue 1:**
   Since the group still struggles to decide which functions to be implemented or the concrete flows of these functions, it is difficult to prepare for section 5 of vision document

Lê Minh Thuận

Completed tasks

1. **Task 1:**
   Participate in Github speckit training

To-do tasks

1. **Task 1:**
   Write vision document
2. **Task 2:**
   Review project plan

Nguyễn Minh Phú

Completed tasks

1. **Task 1:**
   Participate in Github speckit training

To-do tasks

1. **Task 1:**
   Draft plan document
2. **Task 2:**
   Review plan section

Phạm Võ Khang Duy

Completed tasks

1. **Task 1:**
   Participate in Github SpecKit training
2. **Task 2:**
   Draft early project plan iterations

To-do tasks

1. **Task 1:**
   Add visual diagram for project plan

Issues and Obstacles

1. **Issue 1:**
   Risk management cannot account for unforeseeable events in future sprints

---

Meeting Summary

All five members attended the first Scrum meeting of Sprint 2 (PA2). Khôi organized the intended features by actor group and screen, initialized Spec Kit in the group's GitHub repository, and drafted constitution.md. Everyone on the team all completed the Spec Kit training, Duy and Phú produced early iterations of the Project Plan as did Thuận and Vĩ with the vision document.

A few obstacles were discovered as the tasks were executed:

- Firebase's server-side functionality and database customization are limited, with many features locked behind a paid tier. Khôi will research PostgreSQL and Supabase as an alternative backend.
- The team has not settled which functions to implement or their concrete flows, which blocks Vĩ from preparing section 5 of the Vision Document.

Next steps:

- Khôi: finalize constitution.md.
- Vĩ: review parts of the specification and draft Vision Document sections 4 and 6.
- Thuận: write the Vision Document and review the Project Plan.
- Phú: draft and review the Plan document.
- Duy: add visual diagrams to the Project Plan.

Expected next SCRUM meeting: 29/10/2026