SCRUM MEETING MINUTES

PA2: 19/10/2026 – 1/11/2026

Date held: 29/10/2026

Members present:

- Nguyễn Anh Khôi
- Lê Văn Vĩ
- Lê Minh Thuận
- Nguyễn Minh Phú
- Phạm Võ Khang Duy

Members absent:

None

Status Reports

Nguyễn Anh Khôi

Completed tasks

1. **Task 1:**
   Finalize constitution.md, folding in changes related to migration from Firebase to Supabase
2. **Task 2:**
   Review Project Plan
3. **Task 3:**
   Set up Supabase project and refactor codebase

To-do tasks

1. **Task 1:**
   Support team members with local setup and configurations
2. **Task 2:**
   Rewrite README file to include updated instructions for setting up and using new services

Issues and Obstacles

1. **Issue 1:**
   Moving from Firebase Firestore to PostgreSQL requires reworking the data model (NoSQL to relational)
2. **Issue 2:**
   Coordinating one Supabase project across the team risks conflicting schema changes and accidental data overwrites without a migration workflow.

Lê Văn Vĩ

Completed tasks

1. **Task 1:**
   Draft vision document section 4 and 6
2. **Task 2:**
   Review github specification

To-do tasks

1. **Task 1:**
   Finalize vision document (section 5)
2. **Task 2:**
   Decide main flow for certain features

Issues and Obstacles

1. **Issue 1:**
   Significant revisions have been introduced since the first version of the project proposal, making it difficult to ensure consistency among the related documents.

Lê Minh Thuận

Completed tasks

1. **Task 1:**
   Review project plan
2. **Task 2:**
   Write vision document (early sections)

To-do tasks

1. **Task 1:**
   Compile AI usage report

Nguyễn Minh Phú

Completed tasks

1. **Task 1:**
   Write project plan
2. **Task 2:**
   Review project plan section

To-do tasks

1. **Task 1:**
   Finalize project plan document

Phạm Võ Khang Duy

Completed tasks

1. **Task 1:**
   Finalize project plan according to provided template

To-do tasks

1. **Task 1:**
   Compile AI usage report

Meeting Summary

All five members attended. The team made solid progress on the main deliverables:

- **Backend migration:** Khôi set up the Supabase project and refactored the codebase, completing the move from Firebase. He also finalized constitution.md with the migration changes and reviewed the Project Plan.
- **Project Plan:** Phú wrote it, Duy finalized it according to the provided template, and Thuận reviewed it.
- **Vision Document:** Vĩ drafted sections 4 and 6 and reviewed the GitHub specification. Thuận wrote the early sections.

Three issues were raised:

- Moving from Firestore to PostgreSQL means reworking the data model from NoSQL to relational.
- Sharing one Supabase project across the team risks conflicting schema changes and accidental data overwrites without a migration workflow.
- Significant revisions since the first project proposal make it hard to keep the related documents consistent.