SPRINT PLANNING MEETING MINUTES

PA2: 19/10/2026 – 1/11/2026

Date held: 18/10/2026

Members present:

- Nguyễn Anh Khôi
- Lê Văn Vĩ
- Lê Minh Thuận
- Nguyễn Minh Phú
- Phạm Võ Khang Duy

Members absent:

None

Sprint goals:

- Draft the initial Project Plan (introduction, overview, organization, risk management, Scrum schedule, build plan) consistent with the Jira board
- Draft the initial Vision Document (positioning, stakeholders and users, product overview, features with 1–2 Mermaid workflow diagrams, quantifiable non-functional requirements)
- Update the PA1 app survey where our understanding of the project has change
- Set up Spec Kit in the GitHub repository, initialize it inside `/src`, and generate `constitution.md` and the other initialization files
- Have every member complete the Spec Kit training and record evidence - Complete the AI Usage Report and the Weekly Reports (planning, scrum x2, review) with Jira screenshots
- Review all deliverables, convert to PDF, export the Git log, and submit.

Sprint backlog:

PA2 part	Task	Assignee	Reviewer	Planned completion
A	Project Plan: sections 1–3 (introduction, overview, organization, 3+ risks with mitigation)	Phú	Khôi	25/10

A	Project Plan: section 4 (5-sprint schedule, detailed Sprint 2/3 tasks, build plan)	Duy	Vĩ	28/10
B	Vision Document: product features (3–5 sentence paragraph each) + 1–2 Mermaid workflow diagrams	Vĩ	Duy	28/10
B	Vision Document: sections 1, 2, 3; non-functional requirements (quantified)	Thuận	Phú	25/10
C	Configure detailed specs from proposal (In Review)	Khôi	Vĩ	25/10
C	Set up GitHub Spec Kit, run init in /src, generate constitution.md	Khôi	Vĩ	28/10
C	Spec Kit training + evidence (screenshots/log/summary): one task per member	Each member		28/10
D	Compile AI usage reports	Phú	Thuận	30/10
D	Write and commit scrum meeting minutes (planning, scrum x2, review)	Khôi		30/10
D	Capture Jira screenshots (assignments + progress)	Khôi		30/10
All	Convert all .md to PDF, export Git log, check "performed / reviewed / edited" line under each section header	Each member	Khôi	31/10
All	Commit weekly reports + final submission (PA2-Group[GroupId].zip)	Khôi		31/11

Meeting Summary

All five members attended the Sprint 2 (PA2) planning meeting on 18/10/2026. The team reviewed the PA2 requirements and set seven sprint goals: draft the Project Plan and

Vision Document, update the PA1 app survey, initialize Spec Kit in `/src`, complete Spec Kit training for every member, prepare the AI Usage Report and Weekly Reports, and review and submit all deliverables. Tasks were split by section so that every task has one performer and one reviewer, as the assignment requires. All tasks were logged on the Jira board with assignees and due dates, so the schedule in the Project Plan matches Jira. Review tasks are scheduled for 28–30/10 to leave time to fix issues before submission on 1/11.

Scheduled Meetings

Meeting	Date
Sprint Planning	18/10/2026
Scrum Meeting #1	23/10/2026
Scrum Meeting #2	29/10/2026
Sprint Review	1/11/2026
Sprint 2 (PA2) Planning	1/11/2026