SPRINT REVIEW MEETING MINUTES

PA3: 2/11/2026 – 15/11/2026

Date held: 14/11/2026

Members present:

- Nguyễn Anh Khôi
- Lê Văn Vĩ
- Lê Minh Thuận
- Nguyễn Minh Phú
- Phạm Võ Khang Duy

Members absent:

None

Sprint results

- **Sprint goal:** Revise the Project Plan and Vision Document with changes.md, define the use case list and Mermaid diagrams, write specifications and UI prototypes for every use case, implement one functional group end-to-end with Spec Kit and record a demo video, complete the AI Usage Report and Weekly Reports, and review and submit all deliverables.
- **Other achievements:** begin revising specifications and scope for admin-side
- **Goal met:** Yes
- **Planned vs. completed tasks:** 10/10 from the final Jira board
- **Deliverables:** Revised Project Plan and Changes.md, Vision Document and changes.md,Mermaid use case diagrams, use case specifications, UI prototypes, working FR with Spec Kit, demo video, AI Usage Report, Weekly Reports with Jira screenshots, Git log, meeting minutes.

What went well

- The use case list was defined first, so the diagrams, specifications and prototypes could proceed from it.
- All use case specifications were completed and cross-reviewed between Duy and Thuận.
- Every task had one performer and one reviewer, and all work was tracked on Jira.
- The Student-side UI prototypes and the Vision Document revision were completed on schedule.
- All five members attended the planning, Scrum, and review meetings.

What went wrong

- The admin-side scope was too large, and some flows needed team revision to be easier to use.
- Feature reductions during UI design forced extensive rework of the Use Case Diagram late in the sprint.

Lessons learned

- Validate scope against UI prototypes early, before finalizing diagrams and specifications.
- Reduce complex flows during planning rather than after specifications are written.
- Agree on template conventions, such as what belongs in actor steps versus backend logic, before splitting the writing work.
- Keep the diagrams, specifications, prototypes and Vision Document in sync through traceability checks.

Carry-over to next Sprint

Reduce admin-side scope and synchronize with Vision Document

Meeting Summary

The team reviewed Sprint 3 (PA3) on 14/11/2026 with all five members present. The Project Plan, Vision Document, use case list and diagrams, specifications, UI prototypes, and the login-logout-signup FR were delivered. The main difficulties were an admin-side scope that was too large and diagram rework after UI-driven feature reductions. For Sprint 4, the team will reduce admin-side scope, set up the traceability checks between documents earlier, and keep all related documents updated together whenever scope changes.