SCRUM MEETING MINUTES

PA3: 2/11/2026 – 15/11/2026

Date held: 6/11/2026

Members present:

- Nguyễn Anh Khôi
- Lê Văn Vĩ
- Lê Minh Thuận
- Nguyễn Minh Phú
- Phạm Võ Khang Duy

Members absent:

None

Status Reports

Nguyễn Anh Khôi

Completed tasks

1. **Task 1:**
   Held Sprint Planning meeting and divide tasks among member
2. **Task 2:**
   Summarize all use cases for specification, diagram and UI prototype

To-do tasks

1. **Task 1:**
   Create UI prototypes for all use cases

Issues and Obstacles

None

Lê Văn Vĩ

Completed tasks

1. **Task 1:**
   Make revisions to vision document
2. **Task 2:**
   Draft use case diagrams for the app

To-do tasks

1. **Task 1:**
   Consider revisions to complicated use cases

Issues and Obstacles

None

Lê Minh Thuận

Completed tasks

1. **Task 1:**
   Summarize all use cases for specification

To-do tasks

1. **Task 1:**
   Write comprehensive use case specifications for user authentication, profile management, and catalog maintenance (UC-01 to UC-04, UC-19)
2. **Task 2:**
   Review all use case specification

Nguyễn Minh Phú

Completed tasks

1. **Task 1:**
   Review the previous task (Project-plan Document)
2. **Task 2:**

To-do tasks

1. **Task 1:**
   Implement FR flow login-logout-signup
2. **Task 2:**
   Demo the FR

Issues and Obstacles

1. **Issue 1:**
   Description
2. **Issue 2:**
   Description

Phạm Võ Khang Duy

Completed tasks

1. **Task 1:**
   Researched the RUP use-case template format (rup_ucspec.dot) and coordinated with Thuận to divide and organize the use-case scope.
2. **Task 2:**
   Drafted the Basic Flows for initial reader core use cases (UC-05 through UC-10: membership management, book discovery, borrowing cart, and checkout).

To-do tasks

1. **Task 1:**
   Detail the alternative and exception flows for all assigned use cases (UC-05 through UC-18).
2. **Task 2:**
   Specify Special Requirements (security, RLS policies, concurrency, performance), Preconditions, and Postconditions to support Khôi's upcoming UI prototyping.

Issues and Obstacles

1. **Issue 1:**
   The RUP specification template requires a strict separation between actor-system interaction steps and internal backend mechanics (such as automatic fine calculation and loan limit checks), which require significant initial alignment.
2. **Issue 2:**
   Complex business rules regarding book reservations and lost-book replacement fee resolution had multiple branching paths that required thorough cross-referencing against authoritative specifications file.

Meeting Summary

All five members were present. Khôi held the Sprint Planning meeting, divided tasks, and summarized all use cases for specification, diagrams, and UI prototypes, with UI prototypes for all use cases as his next task. Vĩ revised the Vision Document and drafted the use case diagrams, and will consider revisions to complicated use cases. Thuận summarized all use cases for specification and will write the specifications for user authentication, profile management, and catalog maintenance and review all specifications. Phú reviewed the Project Plan document and will implement and demo the FR login-logout-signup flow. Duy researched the RUP use-case template, coordinated scope with Thuận, and drafted the Basic Flows for UC-05 to UC-10; he will detail the alternative and exception flows for UC-05 to UC-18 and specify special requirements, preconditions, and postconditions. Some issues related to complex user flows and features were identified in the Librarian side of the app, prompting a scope revision. The next meeting is expected on 11/11/2026.

Expected next SCRUM meeting: 11/11/2026