SPRINT PLANNING MEETING MINUTES

PA3: 2/11/2026 – 15/11/2026

Date held: 1/11/2026

Members present:

- Nguyễn Anh Khôi
- Lê Văn Vĩ
- Lê Minh Thuận
- Nguyễn Minh Phú
- Phạm Võ Khang Duy

Members absent:

None

Sprint goals:

- Revise the Project Plan based on the PA2 TA feedback and update the schedule, and record all changes in changes.md
- Revise and complete the Vision Document (detailed functional and non-functional requirements, competitors and alternatives, user environments) based on the PA2 TA feedback, and record all changes in changes.md
- Define the use case list and draw the use-case diagrams in Mermaid, covering all functional requirements in the Vision Document
- Write a use-case specification (basic flow, all alternative flows, pre/postconditions, special requirements) and a UI prototype with screenshots for every use case
- Implement 1 functional group end-to-end (UI + API/logic + data persistence) using the Spec Kit workflow, and record a narrated video demo
- Compile the AI Usage Report and the Weekly Reports (planning, scrum x2, review) with Jira screenshots
- Review all deliverables, convert to PDF, export the Git log, and submit

Sprint backlog:

PA3 part	Task	Assignee	Reviewer	Planned completion
A	Revised Project Plan + changes.md	Phú	Duy	6/11

B	Detailed Vision Document + changes.md	Vĩ	Thuận	6/11
C	Define use case list	Khôi	Vĩ	5/11
C	Use case diagrams (Mermaid)	Vĩ	Thuận	10/11
D-01	Use case specifications for all diagrams	Thuận, Duy	Phú	10/11
D-02	UI prototype for all use cases	Khôi	Duy	11/11
E-01	Implement 1 FR (UI + API/logic + data persistence) with Spec Kit	Phú	Vĩ	12/11
E-02	Demo video with narration	Phú	Khôi	13/11
F	Compile AI usage reports	Each member	Phú	14/11
F	Commit weekly reports	Khôi		14/11
	Convert .md to PDF, export Git log, check header lines	Each member	Khôi	14/11
	Final submission	Khôi		14/11

Meeting Summary

All five members attended the Sprint 3 (PA3) planning meeting on 1/11/2026. The team reviewed the PA3 requirements and set seven sprint goals: revise the Project Plan and Vision Document with a `Changes.md` file, define the use case list and draw the Mermaid use-case diagrams, write use-case specifications with UI prototypes for every use case, implement one functional group end-to-end using Spec Kit, prepare the AI Usage Report and Weekly Reports, and review and submit all deliverables. The team agreed that the use case list must be finished first, because the diagrams, specifications and prototypes all depend on it. Tasks were split so that every task has one performer and one reviewer. All work items were logged on the Jira board with assignees and due dates, so the schedule in the Project Plan matches Jira. Review tasks are scheduled for 12–14/11 to leave time to fix issues before submission on 15/11, and the demo video will be recorded only after the implementation is reviewed.

Scheduled Meetings

Meeting	Date
Sprint Planning	1/11/2026
Scrum Meeting #1	6/11/2026
Scrum Meeting #2	11/11/2026
Sprint Review	14/11/2026
Sprint 4 (PA4) Planning	14/11/2026