SCRUM MEETING MINUTES

PA3: 2/11/2026 – 15/11/2026

Date held: 11/11/2026

Members present:

- Nguyễn Anh Khôi
- Lê Văn Vĩ
- Lê Minh Thuận
- Nguyễn Minh Phú
- Phạm Võ Khang Duy

Members absent:

None

Status Reports

Nguyễn Anh Khôi

Completed tasks

1. **Task 1:**
   Completed UI prototypes for Student-side
2. **Task 2:**
   Review use case specifications

To-do tasks

1. **Task 1:**
   Cross-validate all UI prototypes against admin-side use cases specification
2. **Task 2:**
   Ensure UI prototype design consistency and simplicity

Issues and Obstacles

1. **Issue 1:**
   Admin-side current scope too large. Some flows needs revision with the team to reduce scope, enhancing for ease of use for users

Lê Văn Vĩ

Completed tasks

1. **Task 1:**
   Draft version for Use case Diagram
2. **Task 2:**
   Complete revision for Vision Document

To-do tasks

1. **Task 1:**
   Review student-side UI prototypes
2. **Task 2:**
   Suggest revisions to admin-side prototypes

Issues and Obstacles

1. **Issue 1:**
   Since we counter several changes when designing the UI, some features must be reduced. Thus, the Use case Diagram requires lots of changes that requires much time to handle

Lê Minh Thuận

Completed tasks

1. **Task 1:**
   Complete all use case specification
2. **Task 2:**
   Review and Quality-Checked Student Use Cases

To-do tasks

1. **Task 1:**
   Synchronize the Use-Case Catalog with the Vision Document

Nguyễn Minh Phú

Completed tasks

1. **Task 1:**
   FR login-logout-signup
2. **Task 2:**

To-do tasks

1. **Task 1:**
   Finish the video
2. **Task 2:**
   Finalize the FR

Issues and Obstacles

1. **Issue 1:**
   Description
2. **Issue 2:**
   Description

Phạm Võ Khang Duy

Completed tasks

1. **Task 1:**
   Completed and finalized 100% of the Use-Case Specification documents for all 14 Reader use cases (UC-05 through UC-18) adhering strictly to the RUP template and saved under docs/management/PA3/UseCase/.
2. **Task 2:**

Conducted cross-reviews with Thuận (reviewed Thuận's Librarian use cases UC-19 through UC-32, while Thuận reviewed UC-05 through UC-18) to ensure terminology consistency and handed off the specifications to Khôi for UI prototype design (D-02).

To-do tasks

1. **Task 1:**
   Support the team in validating traceability between the completed Use Case Specifications, the Mermaid Use Case diagrams (C), and the UI prototype screens (D-02).
2. **Task 2:**
   Compile and submit the individual Sprint 3 AI Usage Report before the final PA3 deadline.

Meeting Summary

All five members were present. All use case specifications were completed and cross-reviewed, the Student-side UI prototypes were finished, the Vision Document revision was completed, the Use Case Diagram was drafted, and the login-logout-signup FR was done. The main difficulties were an admin-side scope that is too large and a Use Case Diagram needing extensive rework after UI-driven feature reductions. Next, the team will reduce admin-side scope, cross-validate prototypes and diagrams against the specifications, sync the Use-Case Catalog with the Vision Document, finalize the FR and demo video, and submit the Sprint 3 AI Usage Report before the PA3 deadline.