SCRUM MEETING MINUTES

PA1: 5/10/2026 – 18/10/2026

Performed by: Nguyễn Anh Khôi

Date held: 11/10/2026

Members present:

- Nguyễn Anh Khôi
- Lê Văn Vĩ
- Lê Minh Thuận
- Nguyễn Minh Phú
- Phạm Võ Khang Duy

Members absent:

None

Status Reports

Nguyễn Anh Khôi

Completed tasks

1. **Task 1:**
   Held Sprint Planning meeting to divide tasks among member
2. **Task 2:**
   Set up Jira workspace
3. **Task 3:**
   Draft team contract

To-do tasks

1. **Task 1:**
   Finalize team contract after member feedback
2. **Task 2:**
   Review app proposal

Issues and Obstacles

1. **Issue 1:**
   I was initially unfamiliar with Scrum process so it took a while to set up everything and work out a framework to organize the team around for upcoming PAs

Lê Văn Vĩ

Completed tasks

1. **Task 1:**
   Write topic description and complete registration
2. **Task 2:**
   Review team contract
3. **Task 3:**
   Draft introduction and app proposal

To-do tasks

1. **Task 1:**
   Detail out idea for feature groups
2. **Task 2:**
   Research on AI function

Issues and Obstacles

1. **Issue 1:**
   The project proposal includes tons of functions, thus I find it difficult to maintain consistency of across features.

Lê Minh Thuận

Completed tasks

1. **Task 1:**
   Find relevant User/Staff-side apps on library services for surveying
2. **Task 2:**
   Review the app's introduction

To-do tasks

1. **Task 1:**
   Survey user apps and make comparisons to select key UI/UX patterns
2. **Task 2:**
   Fix the introduction after teacher's review

Issues and Obstacles

1. **Issue 1:**
   Many apps are designed more specifically for reading and managing books, not necessarily library services

Nguyễn Minh Phú

Completed tasks

1. **Task 1:**
   Find relevant User/Staff-side apps on library services for surveying
2. **Task 2:**
   Review app

To-do tasks

1. **Task 1:**
   Survey the Staff's app and User's app involving the topic

Issues and Obstacles

1. **Issue 1:**
   Apps with administrator-side management are really hard to find.

Phạm Võ Khang Duy

Completed tasks

1. **Task 1:**
   Set up base project structure with Vite (React) for frontend
2. **Task 2:**
   Initialize Flask API backend environment and basic routing structure

To-do tasks

1. **Task 1:**
   Set up Google Firebase account and configure Authentication + Database for team access
2. **Task 2:**
   Draft project README file with setup and run instructions

Issues and Obstacles

1. **Issue 1:**
   Initial CORS configuration issue between Vite frontend and Flask backend
2. **Issue 2:**
   Missing /docs folder for initial GitHub setup

Meeting Summary

All five members attended Scrum Meeting #1 on 11/10/2026, one week into Sprint 1 (PA1). The team has finished the groundwork: group and topic registration, the Jira workspace, a first draft of the team contract, and a draft of the project introduction and proposal. Duy has also initialized the frontend (Vite/React) and backend (Flask) project structure. Everyone has completed signing up for an AI coding account to prepare for the project.

Remaining work is to finalize the team contract after member feedback, detail the feature groups and research the AI function for the proposal, and survey the library-service apps (user side and staff side) to select UI/UX patterns. Duy will set up Firebase and write the README.