SCRUM MEETING MINUTES

PA1: 5/10/2026 – 18/10/2026

Performed by: Nguyễn Anh Khôi

Date held: 16/10/2026

Members present:

- Nguyễn Anh Khôi
- Lê Văn Vĩ
- Lê Minh Thuận
- Nguyễn Minh Phú
- Phạm Võ Khang Duy

Members absent:

None

Status Reports

Nguyễn Anh Khôi

Completed tasks

1. **Task 1:**
   Review app proposal, suggest and make direct edits to Key Features
2. **Task 2:**
   Review app survey and comparisons and suggest edits

To-do tasks

1. **Task 1:**
   Compile all meeting reports and commit to GitHub
2. **Task 2:**
   Inspect all deliverables to check for adherence to PA1's specs and setup zip file for submission
3. **Task 3:**
   Prepare for Sprint Review and plan next Sprint

Issues and Obstacles

None

Lê Văn Vĩ

Completed tasks

1. **Task 1:**
   Find out approach for AI system application in the project

2. **Task 2:**
   Draft the whole project proposal

To-do tasks

1. **Task 1:**
   Write the complete version for project proposal

Issues and Obstacles

1. **Issue 1:**
   Since these features are not specified enough detail (including the exact flow or total functions), this may lead to difficulties

Lê Minh Thuận

Completed tasks

1. **Task 1:**
   Write report for user's apps and make comparisons
2. **Task 2:**
   Fix the report after leader's review

To-do tasks

None

Issues and Obstacles

None

Nguyễn Minh Phú

Completed tasks

1. **Task 1:**
   Write report for staff's app
2. **Task 2:**
   Fix the report after leader's review

To-do tasks

None

Issues and Obstacles

None

Phạm Võ Khang Duy

Completed tasks

1. **Task 1:**
   Set up shared Google Firebase account (Auth + Database) and distribute credentials/config to team
2. **Task 2:**
   Write comprehensive README file covering installation, setup, and run guidelines

To-do tasks

1. **Task 1:**
   Support team members with local setup and resolve environment configuration issues
2. **Task 2:**
   Finalize base repository structure and push to main branch

Issues and Obstacles

None (Setup completed on schedule)

Meeting Summary

All five members attended Scrum Meeting #2 on 16/10/2026, two days before the PA1 deadline. The app survey is written: Thuận covered the user-side apps and the comparison, Phú covered the staff-side app, and both fixed their reports after review. Duy finished the shared Firebase setup and the README. Khôi reviewed the proposal and survey, and still has to compile and commit the meeting reports and prepare the Sprint Review and next sprint's planning. Vĩ has drafted the whole project proposal and chosen the AI approach, but still has to write the complete version. His issue is that the features aren't specified in enough detail, including exact flows and the total number of functions. Duy will help teammates with local setup and push the finalized repo structure to main. It is confirmed that the `.gitignore` covers all config and secret keys and only placeholder files are committed to the repository.