SPRINT PLANNING MEETING MINUTES

PA1: 5/10/2026 – 18/10/2026

Date held: 6/10/2026

Members present:

- Nguyễn Anh Khôi
- Lê Văn Vĩ
- Lê Minh Thuận
- Nguyễn Minh Phú
- Phạm Võ Khang Duy

Members absent:

None

Sprint goals:

- Complete group and project topic registration
- Reach consensus on team contract and working norms
- Set up GitHub repository and Google Drive for common use
- Set up Jira space for project management
- Draft project proposal for TA feedback
- Conduct app survey for complete requirements draft for future Sprint planning

Sprint backlog:

PA1 part	Task	Assignee	Planned completion
A	Register group on the form	Group leader	Registration deadline
B	Brainstorm and finalize project idea; confirm 8+ functional groups and ≥2 actors	Vĩ	Week 1
B	Write project proposal and incorporate TA feedback	Vĩ	Week 2 mid
C	Survey App 1: screenshots + captions	Thuận	Week 1 end
C	Survey App 2: screenshots + captions	Phú	Week 1 end

C	Post-survey comparison and evaluation: common features, our differences, UI/UX patterns to adopt	Thuận	Week 2, mid
D	Team contract draft and finalization	Khôi	Week 1 end
E	Set up Jira board, log all sprint planning backlog tasks with dates	Khôi	Day 2
E	Create private Git repo, folder structure (/src, /docs/...), .gitignore with secret placeholders, project README	Duy	Week 1
E	Register AI coding account (Copilot for Students / Cursor)	Each member	Week 1
E	Write and commit scrum meeting minutes (planning, scrum x2, review)	Khôi	Week 2 end

---

Meeting Summary

All five members attended the Sprint 1 (PA1) planning meeting on 6/10/2026. The team set six sprint goals: register the group and project topic, agree on the team contract, set up GitHub, Google Drive and Jira, draft the project proposal for TA feedback, and survey existing apps to prepare a requirements draft for later sprints.

Scheduled Meetings

Meeting	Date
Sprint Planning	6/10/2026
Scrum Meeting #1	11/10/2026
Scrum Meeting #2	16/10/2026
Sprint Review	18/10/2026
Sprint 2 (PA2) Planning	18/10/2026